EPA Region Il START 5
MONTHLY STATUS REPORT
Reporting Period: 07/25/15 - 08/21/15

Site Name: Miller Chemical Homewell | TDD #: W501-15-07-026
Sampling

Contract #: EP-53-15-02
EPA WAM: Greg Ham START Lead: David Scerbo
LOE Ceiling: 80.0 Funding Ceiling: $6,565.00
LOE Used to Date: 37.8 Funding Used to Date: $2,973.27
% LOE Used: 47.25% % Funding Used: 45.29%
Estimated % of Project
Completion: 75% Completion Date: 6/30/2016

1. Work Conducted This Reporting Period:

activities and analytical results.

appropriately with validation results.

2. Deliverables This Reporting Period:

71 None.

3. Projected Activity for Next Period (08/22/15 — 09/25/15):

final trip report.

4. OQutstanding Issues and Resolution:

1 None.

DCN: W9903.1B.01418

Z1 WESTON continued preparations on a draft trip report summarizing the residential well sampling

1 WESTON received and evaluated the validated analytical results. Data summary tables were revised

Z1 WESTON will submit the draft trip report, address any comments from the WAM, and submit the
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Contract No. EP-S3-15-02 (Region 3 START 5) Weston Solutions, Inc. Invoice #T001-002

Reporting Period: 07/25/2015 through 08/21/2015 Fixed Rate Invoice Backup Report Report Date: 09/11/2015
. Detail by TDD / CLIN / Labor
Task Order: 0001 W5-01-15-07-026:Miller Chemical Homewell Sampling Review

Removal Support & Preparedness
Base Period

Reporting Period Cumulative
CLIN/ Labor Category Hours Cost Hours Cost
Name Reg Non-Reg Total Reg Non-Reg Total Reg Non-Reg Total Reg Non-Reg Total
0001 : FIXED RATE LABOR
Environmental Scientist
1.0 0.0 1.0 86.06 0.00 86.06 1.0 0.0 1.0 86.06 0.00 86.06
i E 4 C B I 17.5 2.5 20.0 1,506.05 215.15 1,721.20 17.5 2.5 20.0 1,506.05 215.15 1,721.20
! X. - 12 0.0 1.2 103.27 0.00 103.27 12 0.0 1.2 103.27 0.00 103.27
g____ 0.2 0.0 0.2 17.21 0.00 17.21 0.2 0.0 0.2 17.21 0.00 17.21
Environmental Scientist 19.9 2.5 224 1,712.59 215.15 1,927.74 19.9 2.5 224 1,712.59 215.15 1,927.74
Total
:_ Ex. 4 - CBI i 0.0 0.0 0.0 0.00 0.00 0.00 13.5 0.0 13.5 884.79 0.00 884.79
Lyynmrurnmemur-rocmend 0.0 0.0 0.0 0.00 0.00 0.00 13.5 0.0 13.5 884.79 0.00 884.79
Total
Chemist
! Ex. 4 - CBI i 0.0 0.0 0.0 0.00 0.00 0.00 0.4 0.5 0.9 40.70 50.87 91.57
Chemist Total 0.0 0.0 0.0 0.00 0.00 0.00 0.4 0.5 0.9 40.70 50.87 91.57
Sampling Coordinator
g________!E_z(_.__:}__-__(_:_fs_l________; 0.0 0.0 0.0 0.00 0.00 0.00 1.0 0.0 1.0 69.17 0.00 69.17
Sampling Coordinator Total 0.0 0.0 0.0 0.00 0.00 0.00 1.0 0.0 1.0 69.17 0.00 69.17
0001 Total 19.9 2.5 224 1,712.59 215.15 1,927.74 34.8 3.0 37.8 2,707.25 266.02 2,973.27
Wb5-01-15-07-026 Total 19.9 2.5 224 1,712.59 215.15 1,927.74 34.8 3.0 37.8 2,707.25 266.02 2,973.27

Company Confidential
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Contract No. : EP-S3-15-02 (Region 3 START 5)

Reporting Period : 07/25/2015 through 08/21/2015

Weston Solutions, inc.

Financial Management Report
TDD Report with G&A

Report Date: 09/11/2015

TDD Num 0001 Fixed | 0002 Fixed |0003A Travel| 0003A 0003B 0003B 0003C 0003C 0003D 0003D 0003D Total
Rate Labor Rate Travel G&A | Subcontracts | Subcontracts | Mat/Suppi | Mat/Supp!l | SpLbr/ODC| SpLbr/ODC | internal
Equipment G8&A G&A G&A (non
G&A)
W5-01-15-07-026 1,927.74 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,927.74
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Contract No. : EP-S3-15-02 (Region 3 START 5)
Reporting Period : 07/25/2015 through 08/21/2015

EPA WAM : Ham

0001 Fixed Rate Labor 0002 Fixed Rate

Site / TDD No. Equipment
Month Cu Month Cu
W5-01-15-07-026 Hours 24 37.8
Cost 1,927.74 297327 0.00 0.00

Weston Solutions, Inc.
Financial Management Report
TDD Report

Base Period

0003A Travel 0003B Subcontracts
Month Cum Month Cu
0.00 0.00 0.00 0.00

Company Confidential

0003C
Materials/Supplies

Month Cu

0.00 0.00

Report Date: 09/11/2015

0003D TOTAL
Spec.Labor/ODCs

Month Cum Month Cu
0.0 0.0 224 37.8
0.00 0.00 1,927.74  2,973.27
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